


DRFM – Preliminary Program Schedule*



*Schedule subject to change based on progress of landowner consultation, Property acquisition, regulatory approvals, etc.

DRFM – Preliminary Program Schedule*

2021

2022

2023

2024

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Q3

Q4

Hospital Dike Extension

Landowner's
1:1

Community
Information
Sessions

Tender

Construction

Michichi Creek West Dike

Landowner's
1:1

Community
Information
Sessions

Tender

Construction

*Schedule subject to change based on progress of landowner consultation, Property acquisition, regulatory approvals, etc.

Nacmine Dike

Landowner's
1:1

Community
Information
Sessions

Tender

Construction

Rosedale Dike

Landowner's
1:1

Community
Information
Sessions

Tender

Construction

East Coulee Dike


Landowner's
1:1

Community
Information
Sessions

Tender

Construction

DRFM – Preliminary Program Schedule*



*Schedule subject to change based on progress of landowner consultation, Property acquisition, regulatory approvals, etc.

¹Project not currently funded