



East Coulee – Construction Schedule*

2023

2024

2025

Regulatory Work

- **Dec 2023**
Public Lands Authorization
- **April 2024**
Water Act Authorization
- **May 2024**
Historic Resources Authorization
NOTE: Historic Resources could not go ahead until all land was acquired.

Tree Clearing

- **March-April 2024**
- NOTE: Tree clearing must happen outside of migratory bird nesting. This was the most likely time period and we had to work to keep the site active and disturbed until all trees could be cleared in late April

House Demolitions or Removals

- **May-June 2024**
- NOTE: Commencing after receiving Historic Resource Application

Berm Construction

- **July–Sept 2024**
Berm Fill Placement for Phase 2
- **Sept 1-15, 2024**
Rock Riprap placement at upstream end of East Coulee
- **Sept 15-30, 2024**
Topsoil placement and seeding for Phase 2 work & tree and shrub planting
- **Oct 1-15**
Final Clean-up

Warranty & Maintenance Period

- **2025**
- Contractor will be inspecting that everything is in working order and that all grass and new trees are taking.

Work Timing Window Constraints

Migratory Bird Nesting Season – April 15 - August 30

In-stream restricted activity period on Red Deer River – April 16 - June 30

Land acquisition/access by expropriation – March 2023 - March 22, 2024

Frozen ground conditions (can't place fill) – November 2023 - April 2024

*Schedule subject to change based on progress of weather, regulatory approvals, material supply, contractor scheduling etc.